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1.  Purpose: incorporate work  proposed for Request For Proposal (RFP) Engineering Change Proposal (ECP) 7256-
2 into contract IAW BAE Proposal DM-121-04 dated 20 Apr 2004 and as agreed to by the parties.   
 
2.  Remove and replace page B-4a with revised page B-4a.   SUB-CLIN 0010AF changed FROM $4,484,875 TO 
$5,184,652, an increase of $699,777.  Previous contract actions that have affected this SUB-CLIN are P00026 and 
P00048. 
 
3.  Section F:  Remove Page F-8 and replace with revised Page F-8. 
 
4.   Section G:  Remove pages G-1i (5), G-1i (5) (a) and replace with revised pages G-1i (5) and G-1i (5) (a).  Total 
contract funding is changed FROM $50,187,676 TO: $50,887,453, an increase of $699,777. 
 
5.  Changes are annotated by a vertical black line in the right-hand margin. 
 
6.   Summary for the Payment Office  (DFARS 243.171)                                                                                                    

CLIN TYPE Purchase Request #
 CLIN      
FROM  

         
CHANGE   CLIN TO  

0010AF CPFF F2IRSP41130700 $4,484,875 $699,777  $5,184,652 
        
    TOTAL   $699,777  

 
RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable  
adjustment, the contractor hereby releases the Government from any liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification. 
 
 ////////////////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////// 



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
0010AD SUBCLIN  1 JO        N/A $349,664
 AN/MPS-16 Pedestal Modification for AFMC 
 IAW BAE Proposal IRS-DM-147-02 as revised 30 Apr 02. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
 
0010AE SUBCLIN  1 JO        N/A $157,010
 Magneto-Optical Data Recording Capability Upgrade for the UK 
 IAW BAE Proposal IRS-DM-134-01 as revised 29 Jul 02 and 
 IRS-DM-101-02. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
 
0010AF SUBCLIN  1 JO        N/A $4,999,891
 COBRA JUDY X/S-Band Modification for 
 the AFTAC USNS Observation Island IAW 
 BAE Proposal IRS-DM-132-02 as revised 13 Jun 02, 
 IRS-DM-143-02 and IRS-DM-217-02, BAE Proposal IRS-DM-028-03, 
 Dated 4 Nov 02,IRS-DM-062-03, Dated 9 Jan 03, IRS-DM-092-03, dated 25 Feb 03 
 IRS-DM-121-04, dated 20 Apr 2004 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED FEE) 

ESTIMATED COST $  
FIXED FEE $    
ESTIMATED CPFF $  

 
0010AG SUBCLIN  1 JO        N/A $4,484,875
 AN/MPS-36 C-Band Replacement for UTTR 
 IAW BAE Proposal IRS-DM-170-02 as revised 23 Sep 02, 
 IRS-DM-222-02 and IRS-DM-236-02. 
 Request for Proposal ECP 7258-1 dated 13 Jun 2003. 
 Price reduction IAW BAE Proposal IRS-DM-030-04 
 Dated 20 Nov 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
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F-1     PERIOD OF PERFORMANCE 
 
CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to 
Address 

 
Delivery Date 

      
0003AC  Fabrication Components 1 JO FY7625 POP 1Jan02-0Sep02 
 P00029 

P00029 
Low Voltage Servo Controller 
MOTR High Power Servo 

1 EA 
1 EA 

WSMR 
WSMR 

16Mar03 
16Mar03 

 P00032 
P00032 

MOTR Touchscreen Kits 
Fluid Cooler 

2 EA 
1 EA 

45 SW 
30 SW 

27Nov02 
27Mar04 

      
0004  Engineering/Tech Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AB  Engineering Field Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AC  Engineering Investigation 1 JO FY7625 POP 1Jan02-0Sep02 
0005  Field Overhauls 1 JO FY7625 POP 1Jan02-0Sep02 
0006  Commercial Trans 1 JO FY7625 POP 1Jan02-0Sep02 
0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Jan02-0Sep02 
0008  Reserved N/A  N/A 
0009  CDRL 1 JO FY7625 POP 1Jan02-0Sep02 
0010  Systems Modifications 1 JO FY7625 POP 1Jan02-0Sep02 
0010AA P00014 RIR 716 SLEP 3 and 4 1 JO NAWC-WD 12Jan04 
0010AB P00021 Local Oscillator Subsystem 1 JO DOE 30Jul03 
0010AC P00022 Modulator/GUI 1 JO AFTAC 18Aug03 
0010AC P00056 Power supply 1 JO AFTAC 31 Oct 2003 
0010AD P00024 Pedestal Refurb & Upgrade 1 JO AFMC 30Mar03 
0010AE P00025 MO Recording Equip Upgrade 1 JO UK 30Aug03 
0010AF P00048 X/S-Band Modification OI 1 JO AFTAC | 
0010AF P00091 X/S-Band Modification OI-  

ECP 7256-2 
1 JO AFTAC 31 Dec 2004| 

0010AG P00036 C-Band Replacement 1 JO UTTR 06Jun05 
0010AG P00059 Emissions Security capability, 

pedestal hardware & lift sling 
1 JO UTTR 06Jun05 

0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-1Dec01 
0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-1Dec01 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    
Total Available  for ACRN 

CA for FY 04  $  9,194,465.00  
CA  5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400 
  Increase to ACRN CA $699,777.00 
F2IRSP33371000 P00070 55048000 J02629  $      251,388.00   
F2IRSP33371000 P00070 58405000   $      314,126.00   
F2IRSP33371000 P00070 51015000 J02698  $      267,820.00   
F2IRSP33371000 P00070 55042000 J02648  $      100,889.00   
F2IRSP33371000 P00070 51016000 J02596  $      343,934.00   
F2IRSP33371000 P00070 55057000 J02593  $        51,783.00   
F2IRSP33371000 P00070 55080000 J02597  $      127,067.00   
F2IRSP33371000 P00070 51510000 J02625  $      785,394.00   
F2IRSP33371000 P00070 55460000 J02618  $        51,783.00   
F2IRSP33371000 P00070 55462000 J02656  $      194,449.00   
F2IRSP33371000 P00070 51710000 J02651  $      427,576.00   
F2IRSP33371000 P00070 51710000 J02655  $        96,796.00   
F2IRSP33371000 P00070 52004000 J02638  $        69,898.00   
F2IRSP33371000 P00070 52007000 J01498  $      126,348.00   
F2IRSP33371000 P00070 55711000 J00423  $      208,534.00   
F2IRSP33371000 P00070 55989000 J00237  $      140,602.00   
F2IRSP33430100 P00071 55048A00 J02706  $        30,153.00   
F2IRSP33370300 P00071 51510000 J02625  $        26,159.00   
F2IRSP33370500 P00072 55080000 J02325  $        75,685.00   
F2IRSP33370600 P00073 55080000 J02325  $        39,112.00   
F2IRSP33450300 P00074 58405000   $      424,279.00   
F2IRSP33490100 P00074 58405000   $        18,966.00   
F2IRSP33450500 P00074 58405000   $        18,661.00   
F2IRSP33450400 P00074 58405000   $        39,610.00   
F2IRSP32790100 P00074 51710000 J02576  $        40,533.00   
F2IRSP33450600 P00074 51710000 J02576  $        58,743.00   
F2IRSP33640200 P00075 55048A00 J02706  $      418,921.00   
F2IRSP40070100 P00076 51511000 J02708  $        97,030.00   
F2IRSP40070100 P00076 52006000 J02737  $      250,889.00   
F2IRSP40070100 P00076 51723000 J02703  $        58,144.00  
F2IRSP33370700 P00078 55080000 J02325  $      285,316.00  
F2IRSP40220100 P00079 51710000 J02654  $        33,480.00   
F2IRSP40280300 P00080 51510000 J02625  $        33,456.00   
F2IRSP40290900 P00080 51015000 J02698  $      110,790.00   
F2IRSP40230400 P00081 58405000   $        53,760.00   
F2IRSP40230400 P00081 51015000 J02698  $        56,760.00   
F2IRSP40230400 P00081 51510000 J02625  $      116,517.00   
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OBLIGACRN 
ACCTCLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

F2IRSP40340200 P00083 55048000 J02629 $12,959.00  
F2IRSP40340200 P00083 58405000  $75,671.00  
F2IRSP40340200 P00083 51015000 J02698 $52,448.00  
F2IRSP40340200 P00083 51016000 J02596 $24,014.00  
F2IRSP40340200 P00083 55042000 J02648 $18,787.00  
F2IRSP40340200 P00083 55057000 J02593 $10,089.00  
F2IRSP40340200 P00083 55080000 J02597 $14,874.00  
F2IRSP40340200 P00083 51510000 J02625 $56,638.00  
F2IRSP40340200 P00083 51511000 J02708 $49,915.00  
F2IRSP40340200 P00083 55460000 J02618 $10,089.00  
F2IRSP40340200 P00083 55462000 J02656 $32,269.00  
F2IRSP40340200 P00083 51710000 J02651 $82,405.00  
F2IRSP40340200 P00083 51723000 J02703 $8,255.00  
F2IRSP40340200 P00083 52004000 J02638 $8,168.00  
F2IRSP40340200 P00083 52006000 J02737 $84,802.00  
F2IRSP40340200 P00083 52007000 J01498 $13,728.00  
F2IRSP40340200 P00083 55711000 J00423 $25,102.00  
F2IRSP40340200 P00083 55989000 J00237 $31,529.00  
F2IRSP40610900 P00084 51710000 J02740 $16,600.00  
F2IRSP40550100 P00084 58405000  $33,456.00  
F2IRSP40620100 P00084 58405000  $33,456.00  
F2IRSP40490300 P00087 55048A00 J02706 $40,806.00  
F2IRSP40830300 P00088 55080000 J02261 $63,346.00  
F2IRSP40910100 P00088 55042000 J02780 $20,443.00  
F2IRSP41040200 P00088 58405000  $383,640.00  
F2IRSP41040200 P00088 51015000 J02698 $34,462.00  
F2IRSP40910200 P00088 58405000  $18,842.00  
F2IRSP40540400 P00090 51724000 J02746 $1,392,544.00  
F2IRSP41130700 P00091 55048A00 J02706 $699,777.00  
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